

Project Proposal

TKO_7093 Statistical Data Analysis — Project 004

Overview & Objectives

This project proposal outlines the plan and methodology for analyzing the designated statistical dataset, defining key milestones and workflows to ensure a structured approach before the final examination period.

Team Members

Marta Guzman Alarcon (2605259)
Haritonov Rares-Costin (2605254)
Gabriele Bazzanella Bauer (2605255)

Project Plan

Deadlines & Exam Prep

We've set our main deadlines to finish before the final exam: we plan to submit both the report and the presentation around **October 12th**. Our final presentation is scheduled and already reserved for **October 14th, from 3:00 PM to 3:30 PM**.

Team Workflow & Decisions

The group project work will be carried on through in-person meetings once or twice per week, to keep constant communication we will use Whatsapp and Zoom. Being a three-person group you can expect us to reach a consensus on each project decision after a discussion on it.

Weekly Schedule & Milestones

Timeline	Main Focus	Expected Output
16–20 Sep	Kickoff	• Split up initial tasks • Set up the GitHub repo • Submit the project proposal
21–27 Sep	Data Prep + Exploration	• Clean dataset with simple documentation • Descriptive stats and correlations • PCA if time allows.
28 Sep–8 Oct	Estimation & Testing	• Confidence intervals per activity • Assumption checks (normality, variances) • Group comparisons (environment, day)
9–11 Oct	Report & Presentation	• Assemble notebook/report draft + AI appendix • Build and rehearse the presentation • Submit

Table 1: Weekly Schedule & Milestones

Keeping Everyone on the Same Page

To keep the report consistent, everyone reads through the whole document before submitting, instead of just focusing on their own part. During meetings, we also review each other's sections and talk through the findings together. This helps us catch any gaps early and makes sure we can all easily answer questions during the presentation.